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ESTIMATE RUN 03/31/2008

ESTIMATE SUMMARY 16:41:31

CONTID: C14557         ESTIMATE NO: 0010 PROG 2005

PCN: 14557-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MAIN & 6TH STREETS IN ALAMOSA PERCENT TIME:

PROJECT NO: NH 1602-099                   

MAIN & 6TH STREETS IN ALAMOSA

NAME OF ROAD: 160A

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/29/2008 DATE TIME STARTED 03/30/2007

6374 S. RACINE CIRCLE DATE LET 02/22/2007 DATE WORK BEGAN 04/09/2007

 DATE AWARDED 03/16/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2007 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 03/30/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,822,764.35 PARTICIPATING $ $ 40,864.90

AWARD PROJECT AMT: 8,008,939.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.14

TIME ALLOW:

ORIG TIME ALLOW:

280 WORK DAYS

WORK DAYS280

85.15%

1,458,189.82

40,864.90

40,864.90

40,864.90

$

$

$

$

8,364,574.53

0.00

8,364,574.53

0.00

8,364,574.53

-120,134.09

0.00

8,244,440.44

0.00

AMOUNT DUE 8,244,440.44 40,864.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,864.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

216.0
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

178,165.00000 1.000 178,165.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 25.000 25.000

EACH 0.000 0.00

1,404.00000 25.000 35,100.00

202-00001  
 

0015 *REMOVAL OF INLET 31.000 31.000

EACH 0.000 0.00

1,404.00000 31.000 43,524.00

202-00019  
 

0020 *REMOVAL OF PIPE 110.000 110.000

LF  0.000 0.00

48.60000 110.000 5,346.00

202-00035  
 

0025 REMOVAL OF SIDEWALK 5,128.000 4,190.000

SY  0.000 0.00

10.20000 4,190.000 42,738.00

202-00200  
 

0030 REMOVAL OF CURB AND GUTTER 10,800.000 9,007.000

LF  0.000 0.00

4.77000 9,007.000 42,963.39

202-00203  
 

0035 REMOVAL OF CONCRETE PAVEMENT 5,424.000 5,424.000

SY  0.000 0.00

14.59000 5,424.000 79,136.16

202-00210  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 4,566.000 0.000

SY  0.000 0.00

4.32000 0.000 0.00

202-00246  
 

0045 *REMOVAL OF PAVEMENT MARKING 3,873.000 3,817.000

SF  56.000 136.08

2.43000 3,873.000 9,411.39

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 81.000 81.000

EACH 0.000 0.00

135.00000 81.000 10,935.00

202-00810  
 

0055 REMOVAL OF STEEL SIGN GROUND STUB BASE (36 INCH) 1.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

202-00818  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 54.000 50.000

EACH 4.000 108.00

27.00000 54.000 1,458.00

202-00821  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.750

L S 0.250 4,320.00

17,280.00000 1.000 17,280.00

202-00828  
 

0070 REMOVAL OF FENCE 588.000 588.000

LF  0.000 0.00

5.00000 588.000 2,940.00

202-01000  
 

0075 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 15,532.000 15,532.000

CY  0.000 0.00

1.00000 15,532.000 15,532.00

203-00010  
 

0080 MUCK EXCAVATION 13,699.000 13,699.000

CY  0.000 0.00

14.15000 13,699.000 193,840.85

203-00100  
 

0085 PROOF ROLLING 32.000 32.000

HOUR 0.000 0.00

55.00000 32.000 1,760.00

203-01100  
 

0090 ROLLING 40.000 4.000

HOUR 0.000 0.00

70.00000 4.000 280.00

203-01140  
 

0095 BLADING 40.000 3.000

HOUR 0.000 0.00

105.00000 3.000 315.00

203-01500  
 

0100 BACKHOE (LANDSCAPING) 10.000 7.000

HOUR 0.000 0.00

55.00000 7.000 385.00

203-01515  
 

0105 DOZING (LANDSCAPING) 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01555  
 

0110 COMBINATION LOADER 40.000 10.000

HOUR 0.000 0.00

65.00000 10.000 650.00

203-01594  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *POTHOLING 176.050 176.050

HOUR 0.000 0.00

220.00000 176.050 38,731.00

203-01597  
 

0120 WETLAND TOPSOIL 75.000 0.000

CY  0.000 0.00

16.20000 0.000 0.00

207-00305  
 

0125 STOCKPILE WETLAND TOPSOIL 75.000 0.000

CY  0.000 0.00

25.92000 0.000 0.00

207-00310  
 

0130 EROSION LOG 100.000 30.000

LF  20.000 200.00

10.00000 50.000 500.00

208-00005  
 

0135 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

208-00045  
 

0140 STORM DRAIN INLET PROTECTION (TYPE 1) 519.000 519.000

LF  0.000 0.00

10.00000 519.000 5,190.00

208-00051  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.800

L S 0.000 0.00

2,400.00000 0.800 1,920.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 1.000 0.830

L S 0.000 0.00

5,600.00000 0.830 4,648.00

208-00200  
 

0160 TEMPORARY BERMS 725.000 725.000

LF  0.000 0.00

20.00000 725.000 14,500.00

208-00300  
 

0165 *RESET WATER METER 4.000 4.000

EACH 0.000 0.00

304.79000 4.000 1,219.16

210-00035  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET FIRE HYDRANT 5.000 5.000

EACH 0.000 0.00

1,828.65000 5.000 9,143.25

210-00050  
 

0175 *RESET GROUND SIGN 25.000 19.000

EACH 6.000 1,004.40

167.40000 25.000 4,185.00

210-00810  
 

0180 *ADJUST MANHOLE 14.000 14.000

EACH 0.000 0.00

1,219.10000 14.000 17,067.40

210-04010  
 

0185 *MODIFY MANHOLE 11.000 11.000

EACH 0.000 0.00

2,525.37000 11.000 27,779.07

210-04015  
 

0190 *ADJUST VALVE BOX 52.000 52.000

EACH 0.000 0.00

304.78000 52.000 15,848.56

210-04050  
 

0195 *SEEDING (NATIVE) 1.200 0.000

ACRE 0.000 0.00

5,400.00000 0.000 0.00

212-00006  
 

0200 *SEEDING (WETLANDS) 0.100 0.000

ACRE 0.000 0.00

10,800.00000 0.000 0.00

212-00028  
 

0205 *SOIL CONDITIONING 1.200 0.000

ACRE 0.000 0.00

7,020.00000 0.000 0.00

212-00032  
 

0210 *MULCHING (WEED FREE HAY) 1.300 0.000

ACRE 0.000 0.00

5,400.00000 0.000 0.00

213-00002  
 

0215 *MULCH TACKIFIER 700.000 700.000

LB  0.000 0.00

3.24000 700.000 2,268.00

213-00061  
 

0220 *BRUSH LAYER CUTTING 500.000 0.000

EACH 0.000 0.00

5.40000 0.000 0.00

214-01010  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRANSPLANT PLUG 50.000 0.000

EACH 0.000 0.00

10.80000 0.000 0.00

215-00600  
 

0230 HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

217-00020  
 

0235 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.850

L S 0.000 0.00

8,611.92000 0.850 7,320.13

250-00010  
 

0240 *MONITORING TECHNICIAN 50.000 50.000

HOUR 0.000 0.00

92.88000 50.000 4,644.00

250-00050  
 

0245 *HEALTH AND SAFETY OFFICER 501.000 501.000

HOUR 0.000 0.00

134.87000 501.000 67,569.87

250-00110  
 

0250 *MATERIAL SAMPLING AND DELIVERY 21.000 21.000

EACH 0.000 0.00

103.68000 21.000 2,177.28

250-00120  
 

0255 MATERIAL HANDLING (STOCKPILE) 252.000 252.000

CY  0.000 0.00

20.00000 252.000 5,040.00

250-00200  
 

0260 *SOLID WASTE DISPOSAL 146.450 146.450

CY  0.000 0.00

64.58000 146.450 9,457.74

250-00210  
 

0265 *HAZARDOUS WASTE DISPOSAL 100.000 0.000

CY  0.000 0.00

157.90000 0.000 0.00

250-00220  
 

0270 *AGGREGATE BASE COURSE (CLASS 5)(SPECIAL) 40,732.000 40,732.000

SY  0.000 0.00

10.24000 40,732.000 417,095.68

304-05006  
 

0275 AGGREGATE BASE COURSE (CLASS 6) 224.000 69.720

TON 0.000 0.00

29.00000 69.720 2,021.88

304-06000  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 489.140 482.730

TON 0.000 0.00

259.20000 482.730 125,123.62

403-00720  
 

0285 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 843.420 843.420

TON 0.000 0.00

179.43000 843.420 151,334.85

403-34731  
 

0286 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) CHANGE 
HMA - BOTTOM MAT ONLY

1,005.360 1,005.360

TON 0.000 0.00

172.71000 1,005.360 173,635.73

403-34721  
 

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

12.96000 0.000 0.00

411-10255  
 

0295 CONCRETE PAVEMENT (6 INCH) 1,957.000 1,957.000

SY  0.000 0.00

44.55000 1,957.000 87,184.35

412-00600  
 

0300 *CONCRETE PAVEMENT (11-1/2 INCH) 30,272.000 30,272.000

SY  0.000 0.00

53.25000 30,272.000 1,611,984.00

412-01150  
 

0300 MATERIAL ALLOWANCE CONCRETE PAVEMENT (11 1/2 INCH) 0.000

SY  0.000 0.00

4.82000 0.000 0.00

0305 *CONCRETE PAVEMENT (11-1/2 INCH) (FAST TRACK) 1,300.000 1,300.000

SY  0.000 0.00

60.25000 1,300.000 78,325.00

412-01152  
 

0310 DRILLED CAISSON (18 INCH) 4.000 0.000

LF  0.000 0.00

339.12000 0.000 0.00

503-00018  
 

0315 *DRILLED CAISSON (36 INCH) 551.000 551.000

LF  0.000 0.00

339.12000 551.000 186,855.12

503-00036  
 

0320 RIPRAP (12 INCH) 119.000 119.000

CY  0.000 0.00

91.80000 119.000 10,924.20

506-00212  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 CONCRETE CLASS B 30.000 28.100

CY  0.000 0.00

626.40000 28.100 17,601.84

601-01000  
 

0330 CONCRETE CLASS D (BOX CULVERT) 0.000 0.000

CY  0.000 0.00

583.20000 0.000 0.00

601-03030  
 

0335 REINFORCING STEEL (EPOXY COATED) 2,150.000 2,132.000

LB  0.000 0.00

0.92000 2,132.000 1,961.44

602-00020  
 

0340 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 440.000 440.000

LF  0.000 0.00

69.66000 440.000 30,650.40

603-01125  
 

0345 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,121.000 1,121.000

LF  0.000 0.00

73.44000 1,121.000 82,326.24

603-01185  
 

0350 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 669.000 669.000

LF  0.000 0.00

81.00000 669.000 54,189.00

603-01245  
 

0355 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 177.000 177.000

LF  0.000 0.00

136.08000 177.000 24,086.16

603-01305  
 

0360 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,577.000 4,577.000

LF  0.000 0.00

137.16000 4,577.000 627,781.32

603-01365  
 

0365 *23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 139.000 139.000

LF  0.000 0.00

104.76000 139.000 14,561.64

603-02180  
 

0370 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,220.08000 2.000 2,440.16

603-05024  
 

0375 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,349.36000 1.000 1,349.36

603-05030  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,885.47000 2.000 5,770.94

604-13005  
 

0385 *INLET TYPE 13 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

7,952.54000 1.000 7,952.54

604-13010  
 

0390 *INLET TYPE R  L 5 (5 FOOT) 17.000 17.000

EACH 0.000 0.00

5,190.16000 17.000 88,232.72

604-19105  
 

0395 *INLET TYPE R  L 5 (10 FOOT) 16.000 16.000

EACH 0.000 0.00

6,733.45000 16.000 107,735.20

604-19110  
 

0400 *INLET TYPE R SPECIAL (10 FOOT) 7.000 7.000

EACH 0.000 0.00

8,757.02000 7.000 61,299.14

604-19410  
 

0405 *OUTLET STRUCTURE 1.000 0.000

EACH 0.000 0.00

8,757.01000 0.000 0.00

604-20000  
 

0410 *MANHOLE SLAB BASE (5 FOOT) 14.000 14.000

EACH 0.000 0.00

3,430.56000 14.000 48,027.84

604-30005  
 

0415 *MANHOLE SLAB BASE (10 FOOT) 11.000 11.000

EACH 0.000 0.00

5,067.05000 11.000 55,737.55

604-30010  
 

0420 *MANHOLE RING AND COVER 0.000 0.000

EACH 0.000 0.00

1,466.20000 0.000 0.00

604-50200  
 

0425 FENCE (PLASTIC) 140.000 140.000

LF  0.000 0.00

5.00000 140.000 700.00

607-11525  
 

0430 CONCRETE SIDEWALK 4,100.000 3,845.000

SY  0.000 0.00

26.54000 3,845.000 102,046.30

608-00000  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 CONCRETE CURB RAMP 429.000 265.000

SY  0.000 0.00

83.40000 265.000 22,101.00

608-00010  
 

0440 CURB TYPE 2 (SECTION B) 157.000 157.000

LF  0.000 0.00

20.56000 157.000 3,227.92

609-20010  
 

0445 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,534.000 2,534.000

LF  0.000 0.00

13.51000 2,534.000 34,234.34

609-21010  
 

0450 CURB AND GUTTER TYPE 2 (SECTION II-B) 14,986.000 13,803.500

LF  0.000 0.00

14.40000 13,803.500 198,770.40

609-21020  
 

0455 GUTTER TYPE 2 SPECIAL 90.000 82.000

LF  0.000 0.00

57.36000 82.000 4,703.52

609-24000  
 

0460 GUTTER TYPE 2 (8 FOOT) 124.000 124.000

LF  0.000 0.00

46.25000 124.000 5,735.00

609-24008  
 

0465 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 21,039.000 21,008.000

SF  0.000 0.00

5.69000 21,008.000 119,535.52

610-00020  
 

0470 DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

21.60000 0.000 0.00

612-00003  
 

0475 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 11,434.000 11,011.000

LF  423.000 6,488.82

15.34000 11,434.000 175,397.56

613-01200  
 

0480 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,175.000 785.000

LF  0.000 0.00

17.71000 785.000 13,902.35

613-01250  
 

0485 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,763.000 3,763.000

LF  0.000 0.00

13.82000 3,763.000 52,004.66

613-01300  
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PCN: 14557-BID    ESTIMATE RUN 03/31/2008

PROJECT: NH 1602-099                   ESTIMATE NO: 0010 16:41:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *PULL BOX (SPECIAL) 30.000 23.000

EACH 7.000 5,254.20

750.60000 30.000 22,518.00

613-07000  
 

0495 *LIGHT STANDARD STEEL (40 FOOT) 6.000 0.000

EACH 6.000 32,335.20

5,389.20000 6.000 32,335.20

613-32400  
 

0500 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 35.000 29.000

EACH 6.000 2,592.00

432.00000 35.000 15,120.00

613-70400  
 

0505 *SIGN PANEL (CLASS I) 1,506.000 1,371.000

SF  17.000 238.68

14.04000 1,388.000 19,487.52

614-00011  
 

0510 *SIGN PANEL (CLASS II) 268.000 268.000

SF  0.000 0.00

17.28000 268.000 4,631.04

614-00012  
 

0515 *SIGN PANEL (CLASS III) 54.000 54.000

SF  0.000 0.00

21.60000 54.000 1,166.40

614-00013  
 

0520 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 108.000 105.000

EACH 3.000 259.20

86.40000 108.000 9,331.20

614-01503  
 

0525 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 79.000 78.000

EACH 1.000 384.48

384.48000 79.000 30,373.92

614-01583  
 

0530 *PEDESTRIAN SIGNAL FACE (16) 52.000 36.000

EACH 16.000 11,750.40

734.40000 52.000 38,188.80

614-70117  
 

0535 *TRAFFIC SIGNAL FACE (12-12-12) 77.000 76.000

EACH 1.000 907.20

907.20000 77.000 69,854.40

614-70336  
 

0540 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 6.000 6.000

EACH 0.000 0.00

1,231.20000 6.000 7,387.20

614-70560  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *TRAFFIC SIGNAL CONTROLLER CABINET 7.000 7.000

EACH 0.000 0.00

24,057.00000 7.000 168,399.00

614-72855  
 

0550 *PEDESTRIAN PUSH BUTTON 52.000 36.000

EACH 16.000 3,888.00

243.00000 52.000 12,636.00

614-72860  
 

0555 *FIRE PREEMPTION UNIT 21.000 15.000

EACH 6.000 13,608.00

2,268.00000 21.000 47,628.00

614-72864  
 

0560 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,840.000 1,840.000

LF  0.000 0.00

10.80000 1,840.000 19,872.00

614-72871  
 

0565 *TRAFFIC SIGNAL-LIGHT POLE STEEL 9.000 9.000

EACH 0.000 0.00

7,668.00000 9.000 69,012.00

614-81000  
 

0570 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 19.000 19.000

EACH 0.000 0.00

14,148.00000 19.000 268,812.00

614-81010  
 

0575 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

17,280.00000 1.000 17,280.00

614-81020  
 

0580 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000

EACH 0.000 0.00

2,640.60000 1.000 2,640.60

614-86000  
 

0585 *TELEMETRY (MASTER) 1.000 0.000

L S 0.000 0.00

2,203.20000 0.000 0.00

614-86005  
 

0590 *TELEMETRY (FIELD) 8.000 0.000

EACH 0.000 0.00

8,640.00000 0.000 0.00

614-86105  
 

0595 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 6.000 6.000

EACH 0.000 0.00

2,019.60000 6.000 12,117.60

614-86240  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *FIBER OPTIC CABLE (SPECIAL) 7,300.000 0.000

LF  6,764.000 14,272.04

2.11000 6,764.000 14,272.04

614-87401  
 

0605 *24 INCH TRASH GUARD 2.000 2.000

EACH 0.000 0.00

1,105.15000 2.000 2,210.30

616-30024  
 

0610 *30 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

1,973.26000 1.000 1,973.26

616-30030  
 

0615 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.000 0.00

107,944.50000 0.800 86,355.60

625-00000  
 

0620 *MOBILIZATION 1.000 0.901

L S 0.000 0.00

800,000.00000 0.901 720,800.00

626-00000  
 

0625 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

10,000.00000 0.750 7,500.00

626-01000  
 

0630 *EPOXY PAVEMENT MARKING 50.000 50.000

GAL 0.000 0.00

216.00000 50.000 10,800.00

627-00005  
 

0635 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

189.00000 0.000 0.00

627-00012  
 

0640 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

9.45000 0.000 0.00

627-01001  
 

0645 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 7,450.000 7,391.000

SF  0.000 0.00

10.80000 7,391.000 79,822.80

627-01010  
 

0650 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 388.000 377.000

SF  11.000 127.71

11.61000 388.000 4,504.68

627-02010  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0655 *FLAGGING 19,700.000 17,820.000

HOUR 364.500 8,070.03

22.14000 18,184.500 402,604.83

630-00000  
 

0660 *TRAFFIC CONTROL INSPECTION 92.000 81.000

DAY 11.000 1,069.20

97.20000 92.000 8,942.40

630-00007  
 

0665 *TRAFFIC CONTROL MANAGEMENT 280.000 192.000

DAY 15.000 7,695.00

513.00000 207.000 106,191.00

630-00012  
 

0670 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000

HOUR 0.000 0.00

54.00000 0.000 0.00

630-00015  
 

0675 *FLASHING BEACON (PORTABLE) 3.000 2.700

EACH 0.000 0.00

540.00000 2.700 1,458.00

630-80001  
 

0680 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

91.80000 7.200 660.96

630-80336  
 

0685 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

189.00000 0.000 0.00

630-80337  
 

0690 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 264.000 237.600

EACH 0.000 0.00

54.00000 237.600 12,830.40

630-80341  
 

0695 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 62.100

EACH 0.000 0.00

43.20000 62.100 2,682.72

630-80342  
 

0700 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 315.000

SF  0.000 0.00

19.44000 315.000 6,123.60

630-80344  
 

0705 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

12,960.00000 2.700 34,992.00

630-80355  
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AMOUNT
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PERIOD
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0710 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 1.800

EACH 0.000 0.00

3,240.00000 1.800 5,832.00

630-80356  
 

0715 *DRUM CHANNELIZING DEVICE 305.000 274.500

EACH 0.000 0.00

16.20000 274.500 4,446.90

630-80360  
 

0720 CONCRETE BARRIER (TEMPORARY) 828.000 745.200

LF  0.000 0.00

20.77000 745.200 15,477.80

630-80370  
 

0725 *TRAFFIC CONE 295.000 265.500

EACH 0.000 0.00

10.80000 265.500 2,867.40

630-80380  
 

0730 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

630-85010  
 

0735 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

22,518.00000 1.000 22,518.00

630-86800  
 

0740 F/A MINOR CONTRACT REVISIONS 925,676.400 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0745 F/A FUEL COST ADJUSTMENT 16,919.030 16,919.030

F A 0.000 0.00

1.00000 16,919.030 16,919.03

700-70016  
 

0750 F/A ROADWAY SMOOTHNESS INCENTIVE -23,046.020 -23,046.020

F A 0.000 0.00

1.00000 -23,046.020 -23,046.02

700-70018  
 

0755 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0760 F/A OJT COLORADO TRAINING PROGRAM 8,061.600 8,061.600

F A 0.000 0.00

1.00000 8,061.600 8,061.60

700-70022  
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0765 F/A QUALITY INCENTIVE PAYMENT 30,408.420 30,408.420

F A 0.000 0.00

1.00000 30,408.420 30,408.42

700-70025  
 

0770 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0775 F/A ENV. MONITORING PLAN & MRTLS. MGT. PLAN 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0780 F/A ADJUST WATER LINES 27,392.230 27,392.230

F A 0.000 0.00

1.00000 27,392.230 27,392.23

700-70060  
 

0785 F/A FURNISH & INSTALL ELECTRICAL SERVICE 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0790 F/A TELEPHONE INTERCONNECT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70225  
 

0795 F/A WATER LINES 35,786.870 35,786.870

F A 0.000 0.00

1.00000 35,786.870 35,786.87

700-70270  
 

0800 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0805 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0830 ADDED ITEM (CUBIC YARD)/ FILTER MATERIAL (SPECIAL) 325.000 325.000

CY  0.000 0.00

29.30000 325.000 9,522.50

900-00004  
 

0835 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE SEPARATOR (CLASS 
A)

284.000 284.000

SY  0.000 0.00

2.55000 284.000 724.20

900-00022  
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0840 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE SEPARATOR (CLASS 
A)

31,913.000 31,913.000

SY  0.000 0.00

2.00000 31,913.000 63,826.00

900-00022  
 

0845 ADDED ITEM (FOOT)/ SILT FENCE 1,000.000 963.000

LF  0.000 0.00

3.00000 963.000 2,889.00

900-00012  
 

0850 ADDED ITEM (DOLLAR)/ ANALYTICAL LAB WORK FOR HAZARDOUS
MATERIAL

5,240.040 5,240.040

DOL 0.000 0.00

1.00000 5,240.040 5,240.04

900-00006  
 

0855 ADDED ITEM (CUBIC YARD)/ EMBANKMENT MATERIAL 
(CIP)(SPECIAL)

159.000 159.000

CY  0.000 0.00

21.00000 159.000 3,339.00

900-00004  
 

0860 F/A ADJUST SEWER LINES 9,878.580 9,878.580

F A 0.000 0.00

1.00000 9,878.580 9,878.58

700-70060  
 

0865 FORCED ACCOUNTS / REMOVAL & DISPOSAL OF UNDERGROUND 
STORAGE TANKS

4,939.810 4,939.810

F A 0.000 0.00

1.00000 4,939.810 4,939.81

700-70036  
 

0870 ADDED ITEM (CUBIC YARD)/ EMBANKMENT MATERIAL (CIP) 
(SPECIAL)

1,599.000 1,599.000

CY  0.000 0.00

29.90000 1,599.000 47,810.10

900-00004  
 

0872 ADDED ITEM (DOLLAR)/ PRICE REDUCTION  - MUCK EXC -1,599.000 -1,599.000

DOL 0.000 0.00

3.00000 -1,599.000 -4,797.00

900-00006  
 

0875 ADDED ITEM (FOOT)/ 12 INCH PLASTIC PIPE FOR STORM 
SEWER

111.000 111.000

LF  0.000 0.00

68.00000 111.000 7,548.00

900-00012  
 

0880 ADDED ITEM (FOOT)/ MINOR CONTRACT REVISION: REDUCE 
PLAN QUANTITY & ADDED ITEM -

1,224.000 1,224.000

LF  0.000 0.00

16.66000 1,224.000 20,391.84

900-00012  
 

0885 ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING 31.000 31.000

HOUR 0.000 0.00

100.00000 31.000 3,100.00

900-00010  
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0890 ADDED ITEM (EACH)/ PURCHASE SURPLUS TYPE R L5 INLET 1.000 1.000

EACH 0.000 0.00

2,558.75000 1.000 2,558.75

900-00007  
 

0895 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON CONCRETE CLASS
P

-213.000 -213.000

DOL 0.000 0.00

1.00000 -213.000 -213.00

900-00006  
 

0900 ADDED ITEM (DOLLAR)/ F/A - INSTALL 48 " RCP (CIP) 3,203.240 3,203.240

DOL 0.000 0.00

1.00000 3,203.240 3,203.24

900-00006  
 

0905 ADDED ITEM (DOLLAR)/ PARKER EXCAVATING LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0910 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR PREFORMED 
PLASTIC PAVEMENT MARKING

1.000 1.000

L S 0.000 0.00

1,925.26000 1.000 1,925.26

900-00014  
 

0915 ADDED ITEM (DOLLAR)/ LIEN - DANA KEPNER CO. INC. -32,606.930 -29,337.500

DOL -3,269.430 -3,269.43

1.00000 -32,606.930 -32,606.93

900-00006  
 

0920 ADDED ITEM (DOLLAR)/ LIEN - COLORADO GRAVEL PRODUCTS 
INC.

0.000 0.000

DOL -45,717.860 -45,717.86

1.00000 -45,717.860 -45,717.86

900-00006  
 

0925 ADDED ITEM (DOLLAR)/ LIEN - CENTER REDI-MIX, INC. 0.000 0.000

DOL -16,307.960 -16,307.96

1.00000 -16,307.960 -16,307.96

900-00006  
 

0930 ADDED ITEM (DOLLAR)/ LIEN - ALERT TRAFFIC CONTROL INC. 0.000 0.000

DOL -8,548.490 -8,548.49

1.00000 -8,548.490 -8,548.49

900-00006  
 

CAT 0200 $40,864.90 8,331,099.52CURRENT AMT 9,789,289.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0810 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,050.00000 1.000 17,050.00

620-00002  
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CAT NO0400 CONSTRUCTION ENGINEERING 

0815 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,675.00000 1.000 14,675.00

620-00012  
 

0820 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,750.00000 1.000 1,750.00

620-00020  
 

CAT 0400 $0.00 33,475.00CURRENT AMT 33,475.00 $$

PROJECT TOTAL 40,864.90 $ 8,364,574.52CURRENT AMT 9,822,764.35 $$


